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The SwRI Magnetostrictive Sensor (MsS) system is being developed and advanced along with a defect 
characterization model based on a partnership between PHMSA/OPS, NYSEARCH/NGA (gas industry 
research consortium and user group) and SwRI. This program addresses development and testing of the MsS for 
use in cased crossings. 
 
The MsS system is unlike other guided-wave inspection techniques and is unique because it applies a 
permanently-installed Magnetostrictive Sensor (MsS) that permits the testing of cased sections of pipelines over 
time and without costly preparation. With a capability to both monitor activity over time and characterize the 
defects, the technology could potentially provide accurate tracking of defect growth with time and could give 
operators specific information to address inspection indications. During the Seventh Quarter, the project team 
performed several tasks as outlined below. 
 
 
Task #M3 Planning and Preparation for Field Tests 

- Start Date:  1 December 2006 
- Scheduled Completion Date:  31 March 2007 
- Status: Delayed Start; Ongoing 
-  

Task #M4/5 Test on NYSEARCH/NGA Test Bed 
- Start Date:  1 February 2007 
- Scheduled Completion Date:  31 March 2007 
- Status:  Ongoing, 90% complete 
-  

Task #6 Conduct Field Evaluation 
- Start Date:  1 April 2007 
- Scheduled Completion Date:  1 July 2008 
- Status:  Ongoing, 50% complete 
-  

Task #M5 Seventh Quarterly Report 
- Start Date:  21 December 2007 
- Scheduled Completion Date:  31 December 2007 
- Status: Completed 

 


